[From planning to realization of an electronic patient record].
The high complex requirements on information and information flow in todays hospitals can only be accomplished by the use of modern Information Systems (IS). In order to achieve this, the Stiftung Orthopädische Universitätsklinik has carried out first the Project "Strategic Informations System Planning" in 1993. Then realizing the necessary infrastructure (network; client-server) from 1993 to 1997, and finally started the introduction of modern IS (SAP R/3 and IXOS-Archive) in the clinical area. One of the approved goal was the replacement of the paper medical record by an up-to-date electronical medical record. In this article the following three topics will be discussed: the difference between the up-to-date electronical medical record and the electronically archived finished cases, steps performed by our clinic to realize the up-to-date electronical medical record and the problems occurred during this process.